This Week's Activities:

- OAHU delivered and set on pads
- Install subpanel components in Moody
- Install devise bases for fire alarm system
- Install OAHU supply to OAHU
- Install Tag B FCU’s
- Paint exterior handrails on Herman Brown
- Install HVAC sensors

Upcoming Activities:

- Paint Exterior Stucco on Herman Brown
- Performing pressure test on risers
- Continue installing subpanels components in Moody Shearn
- Finish installing risers in Herman Brown
- Install fire relays and pull stations
- Finish installing Carbon Main pipe in Crawlspace