This Week’s Activities:

- Continue install of subpanel components in Herman Brown
- Pressure Test Carbon main pipe
- Install risers for Tag B FCU’s
- Install fire alarm panels
- Painting exterior stucco on Moody Shearn
- Patch concrete imperfections

Upcoming Activities:

- Flush Carbon main pipe
- Power on Moody Shearn
- Performing pressure test on risers
- Install risers to OAHU
- Continue painting exterior stucco on Moody Shearn
- Pour Herman Brown courtyard entry way